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ESTIMATE RUN 06/30/2016

ESTIMATE SUMMARY 13:43:30

CONTID: C20085         ESTIMATE NO: 0011 FINL 2005

PCN: 20085-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MP 49.4-60.0 MESA COUNTY PERCENT TIME:

PROJECT NO: NHPP 0701-225                 

I-70 EXIT 49 EAST RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING

556 STRUTHERS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,236,700.29 PARTICIPATING $ $ 531.10

AWARD PROJECT AMT: 7,634,452.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 114,516.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.71

WORK DAYS

WORK DAYS

100.00%

-0.01

531.10

531.10

115,047.89

$

$

$

$

12,236,700.30

0.00

12,236,700.30

0.00

12,236,700.30

0.00

0.00

12,236,700.30

0.00

AMOUNT DUE 12,236,700.30 115,047.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,047.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

161.0 TIME ALLOW: 170

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2015

04/20/2015

05/23/2016

05/23/2016

06/30/2016

01/22/2015

01/29/2015

03/05/2015

04/20/2015
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 36.000

0.000

202-00090  
 

360.0036.000

0.00

36.000

EACH

10.00000

0010 *Removal of Asphalt Mat (Planing) 773,599.000

0.000

202-00240  
 

912,846.82773,599.000

0.00

773,599.000

SY  

1.18000

0015 *Removal of Ground Sign 8.000

0.000

202-00810  
 

800.008.000

0.00

8.000

EACH

100.00000

0020 *Removal of Guardrail Type 3 988.000

0.000

202-01130  
 

5,631.60988.000

0.00

988.000

LF  

5.70000

0025 *Removal of Guardrail Type 4 40,260.000

0.000

202-01140  
 

342,210.0040,260.000

0.00

40,260.000

LF  

8.50000

0030 *Removal of End Anchorage 18.000

0.000

202-01300  
 

3,467.7018.000

0.00

18.000

EACH

192.65000

0035 Blading 279.000

0.000

203-01500  
 

32,171.49279.000

0.00

279.000

HOUR

115.31000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

159.96000

0045 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

9.52000

0050 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.96000

0055 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4,199.001.000

0.00

1.000

EACH

4,199.00000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 48.000

0.000

208-00103  
 

3,711.3648.000

0.00

48.000

HOUR

77.32000

0065 *Reset Ground Sign 6.000

0.000

210-00810  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0070 *Reset Guardrail Type 3 371.000

0.000

210-01130  
 

6,937.70371.000

0.00

371.000

LF  

18.70000

0075 *Reset Impact Attenuator 1.000

0.000

210-01300  
 

18,784.911.000

0.00

1.000

EACH

18,784.91000

0080 *Modify Guardrail 2,025.000

0.000

210-04030  
 

66,926.252,025.000

0.00

2,025.000

LF  

33.05000

0085 *Adjust Guardrail 30,241.000

0.000

210-04200  
 

143,644.7530,241.000

0.00

30,241.000

LF  

4.75000

0090 *Seeding (Native) 0.330

0.000

212-00006  
 

3,448.500.330

0.00

0.330

ACRE

10,450.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

9,370.00000

0100 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

19,035.00000

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

169.50000

0110 Hot Mix Asphalt (Patching) (Asphalt) 4,014.000

-2.000

403-00721  
 

198,393.404,012.000

-98.90

4,012.000

SY  

49.45000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (100) 89,010.790

0.000

403-34801  
 

3,048,619.5689,010.790

0.00

89,010.790

TON 

34.25000

0120 Asphalt Cement Performance Grade (PG 76-28) 5,100.670

0.000

411-03345  
 

3,096,106.695,100.670

0.00

5,100.670

TON 

607.00000

0125 Emulsified Asphalt (Slow-Setting) 22,723.000

0.000

411-10255  
 

65,442.2422,723.000

0.00

22,723.000

GAL 

2.88000

0130 *Concrete (Patching) 260.000

0.000

601-06150  
 

16,770.00260.000

0.00

260.000

SF  

64.50000

0135 *Guardrail Type 3 (6-3 Post Spacing) 3,175.000

0.000

606-00301  
 

74,771.253,175.000

0.00

3,175.000

LF  

23.55000

0140 *Guardrail Type 3 (Double) (6-3 Post Spacing) 775.000

0.000

606-00350  
 

24,722.50775.000

0.00

775.000

LF  

31.90000

0145 *Guardrail Type 7 (Style CA) 38,376.000

0.000

606-00710  
 

1,577,253.6038,376.000

0.00

38,376.000

LF  

41.10000

0150 *Guardrail Type 7 (Style CE) 278.000

0.000

606-00740  
 

27,466.40278.000

0.00

278.000

LF  

98.80000

0155 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0160 *Transition Type 3G 15.000

0.000

606-01370  
 

17,836.0515.000

0.00

15.000

EACH

1,189.07000

0165 *Transition Type 3H 4.000

0.000

606-01380  
 

3,034.284.000

0.00

4.000

EACH

758.57000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Median Terminal 1.000

0.000

606-01460  
 

4,350.001.000

0.00

1.000

EACH

4,350.00000

0175 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

16,374.004.000

0.00

4.000

EACH

4,093.50000

0180 *End Anchorage (Flared) 18.000

0.000

606-02005  
 

85,554.0018.000

0.00

18.000

EACH

4,753.00000

0185 Guardrail Type 7 (Precast) 5,400.000

0.000

606-99999  
 

324,000.005,400.000

0.00

5,400.000

LF  

60.00000

0190 *Delineator (Type I) 52.000

0.000

612-00001  
 

1,144.0052.000

0.00

52.000

EACH

22.00000

0195 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.00000

0200 *Delineator (Type III) 5.000

0.000

612-00003  
 

130.005.000

0.00

5.000

EACH

26.00000

0205 *Delineator (Type II) (Barrier) 220.000

0.000

612-00022  
 

3,300.00220.000

0.00

220.000

EACH

15.00000

0210 *Sign Panel (Class I) 131.000

0.000

614-00011  
 

2,620.00131.000

0.00

131.000

SF  

20.00000

0215 *Steel Sign Support (2-Inch Round)(Post and Socket) 34.000

0.000

614-01503  
 

3,740.0034.000

0.00

34.000

EACH

110.00000

0220 *Rumble Strip 103,531.000

0.000

614-80385  
 

33,129.92103,531.000

0.00

103,531.000

LF  

0.32000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator 8.000

0.000

614-85001  
 

352,000.008.000

0.00

8.000

EACH

44,000.00000

0230 *Surface Sensor 4.000

0.000

614-86737  
 

18,332.004.000

0.00

4.000

EACH

4,583.00000

0235 *Sub-Surface Temperature Probe 2.000

0.000

614-86738  
 

9,166.002.000

0.00

2.000

EACH

4,583.00000

0240 *Mobilization 1.000

0.000

626-00000  
 

485,000.001.000

0.00

1.000

L S 

485,000.00000

0245 *Public Information Services 1.000

0.000

626-01000  
 

5,382.001.000

0.00

1.000

L S 

5,382.00000

0250 *Pavement Marking Paint 5,189.000

0.000

627-00001  
 

134,914.005,189.000

0.00

5,189.000

GAL 

26.00000

0255 *Epoxy Pavement Marking 2,060.000

0.000

627-00005  
 

119,480.002,060.000

0.00

2,060.000

GAL 

58.00000

0260 *Thermoplastic Pavement Marking (Xwalk-Stopline) 1,078.000

0.000

627-30210  
 

14,014.001,078.000

0.00

1,078.000

SF  

13.00000

0265 *Flagging 7,958.000

0.000

630-00000  
 

175,076.007,958.000

0.00

7,958.000

HOUR

22.00000

0270 *Traffic Control Inspection 114.000

0.000

630-00007  
 

19,950.00114.000

0.00

114.000

DAY 

175.00000

0275 *Traffic Control Management 168.000

1.000

630-00012  
 

126,750.00169.000

750.00

169.000

DAY 

750.00000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 42.000

0.000

630-80341  
 

2,310.0042.000

0.00

42.000

EACH

55.00000

0285 *Construction Traffic Sign (Panel Size B) 148.000

0.000

630-80342  
 

8,880.00148.000

0.00

148.000

EACH

60.00000

0290 *Construction Traffic Sign (Panel Size C) 82.000

0.000

630-80343  
 

5,330.0082.000

0.00

82.000

EACH

65.00000

0295 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0300 *Portable Message Sign Panel 547.000

0.000

630-80359  
 

27,350.00547.000

0.00

547.000

DAY 

50.00000

0305 *Drum Channelizing Device 186.000

0.000

630-80360  
 

2,790.00186.000

0.00

186.000

EACH

15.00000

0310 *Drum Channelizing Device (With Light) (Flashing) 27.000

0.000

630-80363  
 

405.0027.000

0.00

27.000

EACH

15.00000

0315 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

225.0015.000

0.00

15.000

EACH

15.00000

0320 *Portable Water Filled Barrier (Temporary) 733.000

0.000

630-80377  
 

61,938.50733.000

0.00

733.000

LF  

84.50000

0325 *Traffic Cone 700.000

0.000

630-80380  
 

28,000.00700.000

0.00

700.000

EACH

40.00000

0330 *Impact Attenuator (Temporary) 386.000

0.000

630-85011  
 

15,440.00386.000

0.00

386.000

DAY 

40.00000



CONTID: C20085         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 336.000

0.000

630-85041  
 

151,200.00336.000

0.00

336.000

DAY 

450.00000

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment -95,350.910

0.000

700-70016  
 

-95,350.91-95,350.910

0.00

-95,350.910

F A 

1.00000

0360 F/A Roadway Smoothness Incentive 273,020.070

0.000

700-70018  
 

273,020.07273,020.070

0.00

273,020.070

F A 

1.00000

0365 F/A Asphalt Cement Cost Adjustment -249,304.060

0.000

700-70019  
 

-249,304.06-249,304.060

0.00

-249,304.060

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0375 F/A Quality Incentive Payment -44,061.020

0.000

700-70025  
 

-44,061.02-44,061.020

0.00

-44,061.020

F A 

1.00000

0410 Added Item (Dollar)/ Working Time Violations -1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

-1,050.000

DOL 

1.00000

0415 F/A On-The-Job Trainee Corrected per CMO #3 1,480.500

0.000

700-70021  
 

2,961.001,480.500

0.00

1,480.500

HOUR

2.00000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 Added Item (Dollar)/ Concrete Price Reductions -65.760

0.000

900-00006  
 

-65.76-65.760

0.00

-65.760

DOL 

1.00000

0425 Const Traf Sign (Spec) 128.000

0.000

630-80344  
 

1,920.00128.000

0.00

128.000

SF  

15.00000

0430 Added Item (Each)/ Crusher Remobilization 1.000

0.000

900-00007  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0435 ABC (Spec) MCR CMO 6 790.000

0.000

304-09000  
 

23,700.00790.000

0.00

790.000

CY  

30.00000

0440 Added Item (Each)/ Additional Mobilization/CMO 7 1.000

0.000

900-00007  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0445 Added Item (Dollar)/ Overweight Loads -120.000

0.000

900-00006  
 

-120.00-120.000

0.00

-120.000

DOL 

1.00000

0450 HMA (Gr SX) (75) (PG 64-22) Asphalt Cement included 232.760

0.000

403-34741  
 

19,086.32232.760

0.00

232.760

TON 

82.00000

0455 Added Item (Dollar)/ Additional Mobilization 71,615.000

0.000

900-00006  
 

71,615.0071,615.000

0.00

71,615.000

DOL 

1.00000

0460 Pilot Car Operation 413.500

0.000

630-00001  
 

15,713.00413.500

0.00

413.500

HOUR

38.00000

0465 Added Item (Lump Sum)/ Public Information Services CMO 
12

1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0485 Added Item (Lump Sum)/ Additional Mobilization CMO 12 1.000

0.000

900-00014  
 

139,210.001.000

0.00

1.000

L S 

139,210.00000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 Added Item (Dollar)/ Railroad Crossing Expenses 1,520.000

-120.000

900-00006  
 

1,400.001,400.000

-120.00

1,400.000

DOL 

1.00000

0495 Added Item (Ton)/ Warm Mix Additive 14,722.230

0.000

900-00024  
 

25,616.6814,722.230

0.00

14,722.230

TON 

1.74000

CAT 12,158,820.79531.1012,158,820.79CURRENT AMT0200 $ $ $

CAT NO0301 H-03-J 

0380 *Removal of Bridge Railing 23.000

0.000

202-00425  
 

494.5023.000

0.00

23.000

LF  

21.50000

0385 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

0.000

SY  

820.00000

0390 *Bridge Rail Type 10M 23.000

0.000

606-11030  
 

8,970.0023.000

0.00

23.000

LF  

390.00000

CAT 9,464.500.009,464.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,500.001.000

0.00

1.000

EACH

21,500.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,815.001.000

0.00

1.000

EACH

15,815.00000

0405 Sanitary Facility 1.000

0.000

620-00020  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0470 Added Item (Each)/ Field Office Class 2 CMO 12 1.000

0.000

900-00007  
 

14,400.001.000

0.00

1.000

EACH

14,400.00000

0475 Added Item (Each)/ Field Laboratory Class 2 CMO 12 1.000

0.000

900-00007  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000
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PCN: 20085-BID    ESTIMATE RUN 06/30/2016

PROJECT: NHPP 0701-225                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Added Item (Each)/ Sanitary Facility CMO 12 1.000

0.000

900-00007  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 68,415.000.0068,415.00CURRENT AMT0400 $ $ $

$12,236,700.29531.10$12,236,700.29$CURRENT AMTPROJECT TOTAL


